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450 Montbrook Lane 
Knoxville, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Via Electronic Mail 

June 14, 2019 

Karen Mason-Smith 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the Remedial 
Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
May 2019 Monthly Progress Report #061 

Dear Ms . Mason-Smith: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No . 
V-W- I 4-C-004, the Respondents are submitting the May 2019 monthly progress report. 

Should you have any questions or comments, please contact me or Bennie Underwood at (865) 691-5052 . 

Sincerely, 

?/:Ihrk-
M1chael H. Samples 
Alternate Project Coordinator 

MHS/jr 

Enclosure 
cc: (via e-mail) 

Leslie Blake, EPA 
Stephanie Andrews, IDEM 
Jeff Cahn, Esq. , EPA 
David Rieser, Esq., K&L Gates 
Bennie Underwood, de maximis 
Jason Price, Parsons 
GDL Technical Committee 

950138
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MONTHLY PROGRESS REPORT - #061 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: May 2019 

A. ACTIONS TAKEN TOW ARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• After receiving formal notification from the United States Environmental Protection Agency 
(EPA) that access to the Gary Development Landfill (Site) had been re-established and a copy of 
the new Administrative Warrant for Entry, Inspection, Investigation, Sampling, and Taking 
Photographs on May 3, 2019, the Gary Development Landfill Site PRP Group (Respondents) 
contractor (Parsons) remobilized to the Site on May 13 , 2019 and performed vegetation re
clearing to allow access to work areas associated with planned groundwater sampling. 

• In email correspondence dated May 29, 2019, the Respondents notified EPA that Per- and 
Polyfluoroalkyl Substances (PF AS) groundwater sampling was scheduled to occur on June 13 , 
2019. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None. 

CID. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT 
ACTIVITIES/ DELIVERABLES 

• Groundwater sampling for PF AS is scheduled to be performed on June 13 , 2019. 

• Receive EPA approval of the Screening Level Ecological Risk Assessment (SLERA) Addendum, 
dated April 11 , 20 I 9. 

• Receive EPA approval of the Remedial Action Objectives (RAO) Technical Memorandum, dated 
April 15, 2019, and initiate development of the Alternatives Screening Technical Memorandum. 

• Once EPA approves the RAO Technical Memorandum and SLERA Addendum, prepare hard 
copies of the full final RJ Report and provide to EPA. 
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E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

F. ENCOUNTERED I ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None requested. 
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